

CREATION TO CODIFICATION TIMELINE

as of March 2025

1 - Research, Ideation and Initial Concepts



2024

In 2024, DDA moved to engage in the creation of a BID for their target area. Initial Management Plan created and published.

2 - Public Process



Q4 2024- Q2 2025

DDA engages in Public Info Sessions (in person and digital), press releases, public surveys, radio and newspaper announcements, and property owner petition process


3 - Initial Plan Revision



Summer 2025

DDA compiles data from all public engagement to revise initial Management Plan followed by creation of draft of BID Bylaws and Local Code.
 Intergovernmental agreements entered with all associated parties.

4 - Codification



Q3 2025

Once required number of petition signatures are obtained, DDA holds official Public Hearing at City Council Meeting and proposed code is voted on by City Council.

5 - Formation of BID Board



Q4 2025

A board to govern the BID is created in compliance with state law. This board sets monthly meetings for their project as well as bi-annual budgeting and public input sessions. BID is active 1/1/2026